



MARTIN COUNTY
BOARD OF COUNTY COMMISSIONERS
2401 S.E. MONTEREY ROAD • STUART, FL 34996

DOUG SMITH	Commissioner, District 1	TARYN KRYZDA, CPM	County Administrator
STACEY HETHERINGTON	Commissioner, District 2	KRISTA A. STOREY	Acting County Attorney
HAROLD E. JENKINS II	Commissioner, District 3		
SARAH HEARD	Commissioner, District 4	TELEPHONE	(772) 288-5400
EDWARD V. CIAMPI	Commissioner, District 5	WEBSITE	www.martin.fl.us

This document may be reproduced upon request in an alternative format by contacting the County ADA Coordinator (772) 320-3131, the County Administration Office (772) 288-5400, Florida Relay 711, or by completing our accessibility feedback form at www.martin.fl.us/accessibility-feedback.

March 4, 2019

Re: Hurricane Irma PW32161 – Stuart Causeway

To whom it may concern:

Please accept this letter as Martin County's request for a 6-month time extension for the Stuart Causeway project (PW32161), which as of the date of this letter remains unobligated.

Repair of the multiple damaged components (e.g. lighting, signage, trash receptacles, fence, embankment, irrigation and rip rap shoreline), is currently estimated to be in excess of \$345,000. The necessary repairs and mitigation elements proposed to increase the resiliency on both the East and West islands of this causeway, have already required extensive land surveying, engineering design and construction plan and detail preparation. Although we have begun the initial permitting, the contractor selection process (both advertising and bidding) is on hold until permit acceptance. Therefore, the construction commencement will be delayed well beyond the March 10, 2019 deadline.

Please contact us, should you require anything further. Thank you for your consideration of this request.

Sincerely,

Don G. Donaldson, P.E.
Deputy County Administrator

DD/dl

c: FloridaPA