



MARTIN COUNTY
BOARD OF COUNTY COMMISSIONERS
2401 S.E. MONTEREY ROAD • STUART, FL 34996

DOUG SMITH	Commissioner, District 1	TARYN KRYZDA, CPM	County Administrator
STACEY HETHERINGTON	Commissioner, District 2	KRISTA A. STOREY	Acting County Attorney
HAROLD E. JENKINS II	Commissioner, District 3		
SARAH HEARD	Commissioner, District 4	TELEPHONE	(772) 288-5400
EDWARD V. CIAMPI	Commissioner, District 5	WEBSITE	www.martin.fl.us

This document may be reproduced upon request in an alternative format by contacting the County ADA Coordinator (772) 320-3131, the County Administration Office (772) 288-5400, Florida Relay 711, or by completing our accessibility feedback form at www.martin.fl.us/accessibility-feedback

March 4, 2019

Re: Hurricane Irma PW44380 – Rio Nature Park

To whom it may concern:

Please accept this letter as Martin County's request for a 6-month time extension for the Rio Nature Park project (PW44380), which as of the date of this letter remains unobligated.

Repair of this damaged/eroded shoreline and upland will include adding two more rows of gabions on the upland bank of the improved shoreline for mitigation. The total project cost including mitigation is currently estimated at approximately \$58,000. The necessary repairs and mitigation elements proposed to increase the resiliency of this existing waterfront park, have already required land surveying, engineering design, construction plan and detail preparation, and initial permitting. We have begun the contractor selection process; however, construction will be on hold until all permits are issued. Therefore, we anticipate construction commencement to be delayed beyond the March 10, 2019 deadline.

Please contact us, should you require anything further. Thank you for your consideration of this request.

Sincerely,

Don G. Donaldson, P.E.
Deputy County Administrator

DD/dl

c: FloridaPA